Deployment Tracker

NC - Columbus County SO | Export CSV

6 Total Locations

100% complete!

PLANNING	PERMITTING	INSTALLING	6 INSTALLED

Search Locations | Filters | Show Installed Locations | Show Map

Location Name	Current Status	Next Onsite Visit	Needs Approva
Flock Core	Devices		
Bundle: (1) LPR Camera	-	Aug 4, 2025	
P#002 - Main St @ Bardin St - EB Bundle: (1) LPR Camera	INSTALLED	Complete Aug 5, 2025	
P#003 - Hwy 701 @ Columbus/ Bladen - SB Bundle: (1) LPR Camera	INSTALLED	Complete Aug 4, 2025	
P#004 - Hwy 904 @ Hwy 905 - NB Bundle: (1) LPR Camera	INSTALLED	Complete Aug 5, 2025	
P#005 - Hwy 74 @ Columbus/ Robeson - EB Bundle: (1) Long Range LPR	INSTALLED	Complete Aug 8, 2025	
P#006 - Hwy 701 @ Columbus/ Horry - NB Bundle: (1) LPR Camera	INSTALLED	Complete Aug 5, 2025	

Rows per page: 25 | 1–6 of 6